Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Verizon Wireless

For period:

Through January 31, 2002

Prepared by:

Charles W. Dowler, I

Request | Projected
Request Proj./Actual | Phase | Date Actual Phase Il Deployment
PSAP Date Phasel| Phasel* | Solution| Phasell | Phasell * Solution Status
Accomac County 00 11/28/00 NCAS AGSP/EFLT'
Alexandria City 00 Jan02 e NCAS 07/12/01 [ 04/01/02 |AGSP/EFLT' |Ready to Test
Arlington County 00 11/20/01 NCAS [ 07/12/01 [ 04/01/02 |AGSP/EFLT'
Bedford County 02 NCAS AGSP/EFLT' [PSAP will not be enhanced until end of Feb 02
Chesapeake 00 08/28/00 NCAS [ 03/28/01 [ 04/01/02 |AGSP/EFLT'
Chesterfield 00 06/30/00 NCAS | 02/07/01 | 04/01/02 |AGSP/EFLT'
Danville 01 Jan02 e NCAS AGSP/EFLT' |Ready to Test
Fairfax County 00 10/25/00 NCAS | 07/12/01 | 04/01/02 |AGSP/EFLT'
Fauquier County 01 07/17/01 NCAS AGSP/EFLT'
Franklin City 02 NCAS AGSP/EFLT' |No Coverage
Galax City (Twin Counties) 01 NCAS AGSP/EFLT' [No Coverage [Caroll, Grayson, City of Galax]
Greenville County/City of Imporia 02 NCAS AGSP/EFLT' |Trunks on order 12/01 due 03/02
Hampton City 00 02/28/00 NCAS | 03/21/01 | 04/01/02 |AGSP/EFLT'
Hanover County 01 Jan02 e NCAS AGSP/EFLT' |Ready to Test
Henrico 00 06/30/00 NCAS AGSP/EFLT'
Isle of Wight County 02 NCAS AGSP/EFLT' | Awaiting trunk installation
James City County 02 11/01/01 NCAS [ 04/04/01 [ 04/01/02 |AGSP/EFLT'
Loudoun County 00 10/23/00 NCAS | 07/12/01 | 04/01/02 |AGSP/EFLT'
Louisa 01 NCAS AGSP/EFLT' |PSAP not ready.
Montgomery County 02 NCAS AGSP/EFLT' [Trunks on order 01/02 due 03/02
Newport News City 00 03/23/00 NCAS [ 03/27/01 [ 04/01/02 |AGSP/EFLT'
Norfolk City 00 03/30/00 NCAS | 04/01/01 | 04/01/02 |AGSP/EFLT'
Northhampton 00 04/21/00 NCAS AGSP/EFLT'
Orange County 01 ??7?? NCAS AGSP/EFLT' |Trunks due 02/02
Pittsylvania County 02 Jan02 e NCAS AGSP/EFLT' |Ready to Test
Portsmouth City 00 03/29/00 NCAS | 04/20/01 | 04/01/02 |AGSP/EFLT'
Powhatan 00 07/12/00 NCAS AGSP/EFLT'
Prince William County 00 Jan02 e NCAS 07/12/01 [ 04/01/02 |AGSP/EFLT' |Ready to Test
Richmond City 00 07/07/00 NCAS AGSP/EFLT'
Roanoke City 02 NCAS AGSP/EFLT' |Trunks on order 01/02 due 02/02
Roanoke County 02 NCAS AGSP/EFLT' [Trunks on order 01/02 due 02/02
Rockbridge Regional 01 Feb02 e NCAS AGSP/EFLT' |In progress Trunks on order Richmond MSC to Rocky Mountain SR due
Shenandoah County 9/26/01 CAS AGSP/EFLT' [Implemented for ShenTel Cellular
Southampton County N NCAS AGSP/EFLT' |[Trunks on order due 03/02
Spotsylvania County 02 NCAS AGSP/EFLT' |PSAP Not ready.
Stafford County 02 NCAS AGSP/EFLT' [PSAP Issue - Switching routers, will be available 4/2002
Suffolk 00 03/29/00 NCAS [ 03/26/01 [ 04/01/02 |AGSP/EFLT'
Virginia Beach 00 04/13/00 NCAS | 03/13/01 | 04/01/02 |AGSP/EFLT'
Washington County 02 Jan02 e NCAS AGSP/EFLT' |Ready to Test
Westmoreland County 02 NCAS AGSP/EFLT' [Trunks on order 12/02 due 03/02
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Williamsburg City 02 11/01/01 * NCAS AGSP/EFLT'
York 00 02/10/00 NCAS | 03/14/01 | 04/01/02 |AGSP/EFLT'
' Network-assisted Global Positioning System/Enhanced Forward Link Trilateration

Verizon Wireless will:
Begin deploying the network-assisted portion of AGPS/AFLT by:

October 1, 2001 in its switches and cell sites for Lucent markets, and
November 1, 2002 for Motorola markets;

e Complete deployment of these network upgrades by:
April 1, 2002 for Lucent markets, and
March 1, 2003 for Motorola markets;
NOTE: Once the EFLT software is loaded to the VZW switches, all CDMA digital phones
will be capable of providing a Phase II location, but not initially to meet the FCC tolerances

Begin selling AGPS/AFLT Phase II-compliant handsets in December 2001;
Meet the following milestones for new handset activations:

25% of new activations by July 31, 2002

50% of new activations by March 31, 2003

100% of new activations by December 31, 2003

95% of embedded base by December 31, 2005.
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